

Project Status Report I

Date of Report Issue/Prepared: January 23, 2025

Report Prepared By: Group 11

Employer/Organization:

Project Name:	ClassMate – Student Life Management System	
Project Team:	Penny Ahlstrom, James Jones, Nezihe Tekin, Omar McIntosh	
Period Reporting:	McIntosh	
Overall Project Health	Start Date: Jan 12, 2026	End Date: Feb 8, 2025
	Green (Good) - Yellow (Warning) - Red (Bad)	

Summary

Project Status Summary

The project is progressing as planned. The backend environment is running successfully using containerized services, and microservices components have started to be implemented. User registration and login endpoints are operational, and the API Gateway security is active. Frontend services are running and are ready for further integration. Authentication (JWT and Keycloak) integration is in progress in the next phase.

Should we add the details??

Accomplishments As Planned	Planned but not Accomplished
Review UML diagrams and align them with current implementation	Frontend UI integration with backend services
Start to implement backend microservices architecture	Completion of all microservices
Configure JWT-based authentication and authorization	Keycloak integration for centralized authentication
Start to integrate User Service and Course Service	Completion of JWT token generation and return
Login endpoint returns successful responses	

Upcoming Objectives for Jan 19, 2019 to Feb 1, 2019

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To	Duration	Date
Update UML diagrams	Penny		
Define API contracts for frontend	James		
Frontend component planning	Nezihe		
Configure JWT-based authentication and authorization	Omar		

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Finalize UML Diagram	Peny	
Finalize Figma Design	Omar	
Start API-Frontend alignment	Nezihe	
Testing Setup	James	

Managing Issues and Risk

Issues/Problems	Resolution Strategy	Due Date

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Integration Delays	Med	Med	Clear API contracts and early testing

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "T<team number>_ProjectStatusReport1".
For e.g. T29_ProjectStatusReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Jan 20, 2019 (11:59 p.m.)