

Team 11 _____		
Capstone Project I		
Minutes of Meeting Week 1 – Meeting 1		
Date: January 15, 2026 Time: 10:00 Location: Virtual		
Attendees:		
Team member 1: Penny Ahlstrom Team member 2: James Jones Team member 3: Nezihe Tekin Team member 4: Omar McIntosh		
Agenda		
Item	Description	Responsibility
Review of previous meeting	N/A	
Review of project scope	Confirm overall architecture direction and team responsibilities.	All
Item #1 – Classmate Architecture Overview	The backend architecture was discussed, and a microservices-based design approach was agreed upon. The planned structure will include separate services for the User, Course, and Task domains. The User service is intended to handle authentication processes, while the Course and Task services will be separated based on their data characteristics and storage requirements. Additional services such as Reminder and CourseProgress will be introduced in later iterations as the system evolves.	All
Item #2 – Database Design Rationale	The team discussed adopting different database technologies for different services. The Task service is planned to use a non-relational database to support flexible and unstructured task data, while the Course service is expected to follow a structured, relational model to ensure consistency in predefined course data.	James and Omar

	This approach is intended to support scalability and appropriate data modeling.	
Item #3 – Authentication Flow (JWT)	The team discussed a JWT-based authentication approach. In the planned design, tokens will be generated on the backend and associated with user emails for session validation. On the frontend, the token is planned to be stored in local storage and included in API request headers to authorize requests. Role-based authorization was considered but was decided to be out of scope for the current project requirements.	James and Omar
Item #4 – Frontend and Backend Integration	The interaction between the React frontend and backend services was discussed. The planned flow for passing authentication tokens from the frontend to the backend and validating them on each request was reviewed. The team agreed that this approach is expected to meet the project requirements and that introducing additional complexity is not necessary at this stage.	Penny and Nezihe
Next meeting date	Date: January 29, 2026 Time: 10:00 Location: Virtual Agenda: Figma prototype, UML Diagram Signature: Team member 1: <u>Penny Ahlstrom</u> Team member 2: <u>Nezihe Tekin</u> Team member 3: <u>James Jones</u> Team member 4: <u>Omar McIntosh</u>	