

Team 11 _____			Capstone Project I Minutes of Meeting Week 2 – Meeting 2 Date: January 22, 2026 Time: 10:00 Location: Virtual
Attendees:			Team member 1: Penny Ahlstrom Team member 2: James Jones Team member 3: Nezihe Tekin Team member 4: Omar McIntosh
Agenda			
Item	Description	Responsibility	
Review of previous meeting	N/A		
Item #1 – UML Diagrams	The UML diagrams were reviewed, and planned updates were discussed. Penny walked the team through the proposed changes and outlined the next steps for aligning the diagrams with the evolving system design.	Penny	
Item #2 – Figma Prototype Review	The Figma prototype was reviewed to validate the current UI direction. It was agreed that no UI changes are planned at this stage.	All	
Item #3 – Reminder Functionality	The reminder feature was discussed and clarified. The initial planned implementation will support predefined reminder intervals (7 days, 3 days, 1 day, 2 hours, 1 hour, and 0 hours), which are expected to be implemented using enums. This approach remains open to revision and may be updated throughout the project development process if more effective solutions are identified.	All	

Item #4 – Sprint 5 Submission Requirements	The upcoming Sprint 5 submission requirements were reviewed. These are expected to include the Updated Project Plan, Project Status Report, and meeting minutes.	All
Next meeting date	Date: January 29, 2026 Time: 10:00 Location: Virtual Agenda: Figma prototype Signature: Team member 1: _Penny Ahlstrom_____ Team member 2: _Nezihe Tekin_____ Team member 3: _James Jones_____ Team member 4: _Omar McIntosh_____	